Special 1% Sales Tax PRECONSTRUCTION Project Status
June 2003

PROJECT Alexander Dr.

TERMINI Washington Rd. to Riverwatch Pkwy.
CONSULTANT Cranston, Robertson & Whitehurst
CONCEPT Widen to 5 lanes and upgrade utilities

LAST 5/30/03  EST ENG 2005

PROJECT ARC Drainage Improvements, Phase |
TERMINI 13th&Walker Sts, Vasser Dr(Oberlin)+SeeNote
CONSULTANT W. R. Toole

CONCEPT Drainage related issues due to erosion & etc
LAST 5/30/03  EST ENG 4/03

PROJECT ARC Drainage Improvements, Phase I
TERMINI NW Frontage Rd, + SeeNote

CONSULTANT W. R. Toole

CONCEPT Drainage related issues due to erosion & etc

LAST 5/30/03  EST ENG 4/03
PROJECT ATMS/Augusta Slo Scan/CMS/Radar
TERMINI

CONSULTANT Jim Tolson - GDOT Atlanta
CONCEPT Install cameras @ 12 locations.

LAST 5/30/03 EST ENG

PROJECT ATMS/Augusta/GDOT Regional TCC
TERMINI

CONSULTANT Cathy Bailey - GDOT

CONCEPT

LAST 5/30/03  EST ENG

CPB# 323-04-296823215 PROJ Davidso
LENGTH 0.87 miles PROJ TYPE: Roadway
DIST: 7 TOTAL EST $2,084,615.00
PRE 80% FINAL
EST LET FY 06 BIDS
CPB# 323-04-201823101 PROJ EAE
LENGTH PROJ TYPE: Drainage
DIST: Var TOTAL EST $1,458,750.00
PRE 100% FINAL 99%
EST LET Aug 03 BIDS
CPB# 323-04-201823102 PROJ EAE
LENGTH PROJ TYPE: Drainage
DIST: Var TOTAL EST $84,100.00
PRE 100% FINAL 98%
EST LET Aug 03 BIDS
CPB# N/A PROIJ GDOT
LENGTH PROJ TYPE: Traffic
DIST: TOTAL EST $0.00
PRE FINAL 100%
EST LET FY08 BIDS
CPB# N/A PROJ GDOT
LENGTH PROJ TYPE: Traffic
DIST: TOTAL EST $0.00
PRE FINAL
EST LET Dec 2003 BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003
PROJECT ATMS/I-20 Commun/Surv FM SR 388 to SC CPB# N/A PROJ GDOT
TERMINI LENGTH PROJ TYPE: Traffic
CONSULTANT Jim Tolson - GDOT Atlanta DIST: TOTAL EST $0.00
CONCEPT PRE FINAL
LAST 5/30/03 EST ENG EST LET Jun 2006 BIDS
PROJECT Augusta Canal Third Level Impvts., Ph. I CPB# 326-04-288811014 PROJ Smith
TERMINI Laney Walker to Twiggs St. (7th St.) LENGTH N/A PROJ TYPE: Roadway
CONSULTANT Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST $700,000.00
CONCEPT Channel improvements/bridge replacements PRE FINAL
LAST 5/30/03 EST ENG EST LET BIDS
PROJECT Augusta Canal Third Level Impvts., Ph. Il CPB# 327-04-296812014 PROJ Smith
TERMINI LENGTH N/A PROJ TYPE: Roadway
CONSULTANT Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST $491,506.00
CONCEPT Channel improvements/bridge replacements PRE FINAL
LAST 5/30/03 EST ENG EST LET BIDS
PROJECT Augusta Common, Phase 1B CPB# 327-04-296812009 PROJ Smith
TERMINI LENGTH N/A PROJTYPE: Facility
CONSULTANT Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST $0.00
CONCEPT Construct Office Building & Restrooms PRE FINAL
LAST 5/30/03 EST ENG EST LET BIDS
PROJECT Belair Road Improvements CPB# 323-04-201823332 PROIJ EAE
TERMINI Wrightsboro Rd to Jimmie Dyess Pkwy (New Belair LENGTH 1.7 miles PROJ TYPE: Roadway
CONSULTANT Rochester & Associates DIST: 7 TOTAL EST $2,361,000.00
CONCEPT Widen, add curb, gutter & sidewalk & drg system PRE FINAL

LAST 5/30/03  EST ENG May 2004 EST LET July BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status
June 2003

PROJECT Berckman's Road Improvements
TERMINI Wheeler Rd. to Washington Rd.
CONSULTANT Cranston, Robertson & Whitehurst
CONCEPT Widen, include turn lanes, add curb, gutter &
LAST 4/30/03  EST ENG

PROJECT Bobby Jones Expressway Extension
TERMINI Laney Walker to Savannah River
CONSULTANT (Glenn Bowman - GDOT-Atlanta)
CONCEPT New Location 4 lanes with 44' median

LAST 5/30/03  EST ENG

PROJECT Bungalow Rd.
TERMINI Richmond Hill Rd. to U.S. 25
CONSULTANT W. R. Toole Engineers

CONCEPT Widening, curb, gutter, sidewalk, storm drain piping
9/15/00 EST LET

LAST 5/30/03  EST ENG

PROJECT Camp Anghele Road-McLeod's Pond
TERMINI Camp Angehele Road at McLeod's Pond
CONSULTANT W. R. Toole

CONCEPT Dev & design to address flooding & erosion
LAST 4/30/03  EST ENG

PROJECT Downtown Traffic Sig & St Light
TERMINI Broad Street Area

CONSULTANT

CONCEPT Upgrade traffic signals & street light
LAST 5/30/03  EST ENG

CPB# 323-04-201823371 PROJ EAE
LENGTH 1.3 miles PROJ TYPE: Roadway
DIST: 7 TOTAL EST $2,713,000.00
PRE FINAL
EST LET BIDS
CPB# N/A PROJ GDOT
LENGTH 2.41 PROJ TYPE: Roadway
DIST: 1 TOTAL EST $110,000.00
PRE 100% FINAL 95%
EST LET 5/03 BIDS
CPB# 323-04-299823595 PROJ EAE

LENGTH 0.7 miles PROJ TYPE: Drainage
DIST: 2 TOTAL EST $2,131,780.00
PRE 100% FINAL 100%
Aug 2003 BIDS

CPB# 322-04-200822921 PROJ EAE
LENGTH N/A PROJ TYPE: Drainage
DIST: 8 TOTAL EST $23,500.00
PRE FINAL

EST LET BIDS
CPB# 324-04-201824110 PROJ EAE
LENGTH PROJ TYPE:  Traffic
DIST: 1 TOTAL EST $2,381,700.00
PRE FINAL

EST LET BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003
PROJECT Downtown Traffic Sig & St Light CPB# 324-04-201824115 PROJ EAE
TERMINI Telfair Street Area LENGTH PROJTYPE:  Traffic
CONSULTANT DIST: 1 TOTAL EST $1,358,700.00
CONCEPT Upgrade traffic signals & street light PRE FINAL
LAST 5/30/03  EST ENG 4/04 EST LET BIDS
PROJECT East Boundary St. & Drainage Imprvts. CPB# 324-04-201824117 PROJ EAE
TERMINI Laney Walker Blvd. to Broad St. LENGTH PROJ TYPE: Drainage
CONSULTANT B&E Jackson & Assoc. DIST: 1 TOTAL EST $1,167,000.00
CONCEPT Roadway impvts, incl resurfaing, curb, gutter & PRE FINAL
LAST 5/30/03  EST ENG 4/04 EST LET BIDS
PROJECT Gordon Highway Median Barrier Project CPB# 323-04-299823547 PROJ Davidso
TERMINI S.R. 121 (U.S. 25) to Walton Way LENGTH 3.5 miles PROJ TYPE: Roadway
CONSULTANT (Glen Bowman - Urban Design) DIST: 1,2 TOTAL EST $185,000.00
CONCEPT Remove and replace existing guardrail median PRE FINAL
LAST 5/30/03  EST ENG EST LET 7/05 BIDS
PROJECT JLEC Exterior Finish CPB# 324-05-201150430 PROJ Acree
TERMINI LENGTH PROJ TYPE: Facilities
CONSULTANT Design/Build DIST: 1,9 TOTAL EST $500,000.00
CONCEPT Repair/Replace Ext.Fin. @ Admin. PRE FINAL
LAST 4/30/03 EST ENG EST LET BIDS
PROJECT JLEC Roofing and Waterproofing CPB# 324-05-201150400 PROJ Acree
TERMINI LENGTH PROJ TYPE: Facilities
CONSULTANT Design/Build DIST: 1,9 TOTAL EST $350,000.00
CONCEPT Replace Roof - Install Waterproofing. PRE FINAL
LAST 4/30/03  EST ENG EST LET BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

PROJECT Marvin Griffin Road

June 2003

TERMINI SR 56 (Mike Padgett Hwy)-SR 56 Spur (Doug B.

CONSULTANT Hussey, Gay, Bell & DeYoung

CONCEPT Widen to 4 lanes with turn lanes where needed

LAST 5/30/03  EST ENG

PROJECT Morgan Rd. Impvts.
TERMINI Tobacco Rd. to U.S. 1
CONSULTANT PM&A

CONCEPT Widen roadway, install curb & gutters, sidewalks

LAST 5/30/03  EST ENG

PROJECT Neely Road Improvements
TERMINI Horsehoe Rd. to Old Waynesboro Rd.
CONSULTANT EMC Engineering Services, Inc.
CONCEPT Grade & pave roadway

LAST 5/30/03  EST ENG
PROJECT Ninth St. Parking Deck
TERMINI N/A

CONSULTANT

CONCEPT Security fence & parking deck
LAST 2/28/03  EST ENG
PROJECT Oates Creek

TERMINI

CONSULTANT Corps of Engineers
CONCEPT Rehabilation of Oates Creek channel
LAST 5/30/03  EST ENG

12/99

10/03

EST LET

CPB# 323-04-296823603 PROJ EAE
LENGTH 1.5 miles PROJ TYPE: Roadway
DIST: 1,2 TOTAL EST $3,467,000.00
PRE 5% FINAL
EST LET BIDS
CPB# 323-04-296823665 PROJ EAE
LENGTH 1.35 miles PROJ TYPE: Roadway
DIST: 4 TOTAL EST $2,340,000.00
PRE 100% FINAL 100%
EST LET Sept BIDS
CPB# 324-04-201824055 PROJ EAE

LENGTH 2.35 miles PROJ TYPE: Roadway

DIST: 9 TOTAL EST $1,163,462.00
PRE 25%  FINAL

EST LET 11/03  BIDS
CPB# 326-04-288811017 PROJ Smith
LENGTH N/A PROJ TYPE: Roadway
DIST: 1 TOTAL EST $50,000.00
PRE FINAL

EST LET BIDS
CPB# PROJ Smith
LENGTH PROJ TYPE:
DIST: 5 TOTAL EST $0.00
PRE FINAL

6/30/02 BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003
PROJECT Old Savannah Rd. Impvts. CPB# 323-04-296823521 PROJ EAE
TERMINI SR 56 to Gordon Highway LENGTH PROJ TYPE: Roadway
CONSULTANT W. R. Toole DIST: 2 TOTAL EST $1,161,000.00
CONCEPT Widen, incl turn lanes, add curb, gutter & sidewalk PRE FINAL
LAST 4/30/03 EST ENG EST LET BIDS
PROJECT Old Savannah Rd./Twiggs St. Impvts. CPB# 323-04-296823220 PROJ EAE
TERMINI 6th Ave. to Nicholas St. LENGTH 1.0 mile PROJ TYPE: Roadway
CONSULTANT Clark Patterson Associates DIST: 2 TOTAL EST $2,060,000.00
CONCEPT Widen, incl turn lanes, add curb, gutter & sidewalk PRE 30% FINAL
LAST 5/30/03  EST ENG EST LET BIDS
PROJECT Paving Various Roads, Ph. VIl CPB# 323-04-200823808 PROJ Smith
TERMINI Varies LENGTH N/A PROJ TYPE: Roadway
CONSULTANT N/A DIST: All TOTAL EST $0.00
CONCEPT Paving of selected dirt roads PRE FINAL
LAST 3/31/03  EST ENG EST LET BIDS
PROJECT Phinizy Road Jail Lightning Protection CPB# 324-05-201150410 PROJ Acree
TERMINI LENGTH PROJ TYPE: Facilities
CONSULTANT Design/Build DIST: 6, 10 TOTAL EST $250,000.00
CONCEPT Install Lightning Protection System PRE FINAL
LAST 5/30/03  EST ENG EST LET 8/2002 BIDS
PROJECT Public Works/ AU Administation Bldg CPB# PROJ Acree
TERMINI N/A LENGTH N/A PROJTYPE: Facilities
CONSULTANT ARCADIS DIST: TOTAL EST $3,393,342.00
CONCEPT Construct new offices & warehouse space PRE FINAL
LAST 2/28/03  EST ENG EST LET BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003

PROJECT Raes Creek Channel Ph IV & V Hydro.
TERMINI Walton Way to Jackson Road

CONSULTANT Cranston, Robertson and Whitehurst
CONCEPT Hydrology and Hydraulic Study

LAST 9/30/02  EST ENG 1/1/01

PROJECT Raes Creek, Sec. lll

TERMINI Lake Olmstead to Berckman's Rd.
CONSULTANT Cranston, Robertson & Whitehurst
CONCEPT General creek improvements

LAST 5/30/03  EST ENG 6/1/99

PROJECT Railroad Street Slope Repair
TERMINI David St. to Nicholas St.

CONSULTANT W. R. Toole

CONCEPT Repair pavement, curb, gutter & side slope
LAST 5/30/03  EST ENG

PROJECT
TERMINI N/A
CONSULTANT Corps of Engineers

CONCEPT Flood control study of various districts
LAST 5/30/03  EST ENG

PROJECT
TERMINI
CONSULTANT James G. Swift and Associates

CONCEPT Regional flood control study @ Wheeless Rd. &
LAST 5/30/03 EST ENG

Rocky Creek Hazard Mitigation Project

EST LET

Regional Flood Control Feasibility Study

CPB# 323-04-200823334 PROJ Smith
LENGTH PROJ TYPE: Drainage
DIST: 3 TOTAL EST $13,325.00
PRE FINAL

EST LET BIDS
CPB# 326-04-288811357 PROJ Smith
LENGTH N/A PROJ TYPE: Drainage
DIST: 1,7 TOTAL EST $880,000.00
PRE 100% FINAL 100%

Mar 2003 BIDS 5/14/03

CPB# 323-04-299823104 PROJ EAE
LENGTH 0.19 miles PROJ TYPE: Roadway
DIST: 1 TOTAL EST $289,500.00
PRE 100% FINAL 90%

EST LET BIDS
CPB# 323-04-299823999 PROJ Smith
LENGTH N/A PROJ TYPE: Drainage
DIST: 1,2,3,7 TOTAL EST $1,637,649.00
PRE FINAL

EST LET BIDS
CPB# 322-04-299822563 PROJ EAE
LENGTH PROJ TYPE: Drainage
DIST: 5 TOTAL EST $204,140.00
PRE FINAL

EST LET BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003
PROJECT S.R 10/Gordon Highway CPB# PROJ GDOT
TERMINI S.R 223 LENGTH 3.3 mi. PROJ TYPE:
CONSULTANT Joe Wheeler-GDOT DIST: TOTAL EST $0.00
CONCEPT 4 lanes rural/44' median PRE FINAL
LAST 5/30/03  EST ENG EST LET FYO7 BIDS
PROJECT S.R 4 (Update traffic signal) CPB# PROJ GDOT
TERMINI Various locations LENGTH N/A PROJTYPE:  Traffic
CONSULTANT Cathy Bailey - GDOT DIST: TOTAL EST $0.00
CONCEPT Signal upgrades PRE FINAL
LAST 5/30/03  EST ENG EST LET Lump BIDS
PROJECT S.R 4/15 @ CR2207 (Central Ave.) CPB# PROJ GDOT
TERMINI Intersection improvement LENGTH 0.10 PROJTYPE:  Traffic
CONSULTANT Cathy Bailey-GDOT DIST: TOTAL EST $0.00
CONCEPT Signal, new signing & marking. PRE 50% FINAL
LAST 5/30/03  EST ENG EST LET Lump BIDS
PROJECT Skinner Mill Rd. Culvert Extension CPB# 322-04-299822391 PROJ EAE
TERMINI Walton Way Ext. Culvert and Skinner Mill Rd. LENGTH N/A PROJ TYPE: Drainage
CONSULTANT Godefroy & Associates DIST: 7 TOTAL EST $156,100.00
CONCEPT Extend the culvert & add an angle to alleviate PRE 100% FINAL 100%
LAST 5/30/03  EST ENG EST LET May 03 BIDS
PROJECT St. Sebastian Way/Greene St./15th St. CPB# 327-04-296812003 PROJ Davidso
TERMINI Walton Way to Greene(Ph.l), Greene to LENGTH 2.0 miles PROJ TYPE: Roadway
CONSULTANT Heath & Lineback DIST: 1 TOTAL EST $4,377,033.00
CONCEPT 4 lanes with median & bridge over Canal PRE 80% FINAL

LAST 5/30/03  EST ENG

EST LET July BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003
PROJECT Traffic Engineering, Phase Il CPB# 323-04-200823591 PROJ EAE
TERMINI Various locations (7 locations) LENGTH N/A PROJTYPE:  Traffic
CONSULTANT Godefroy & Associates DIST: All TOTAL EST $505,000.00
CONCEPT Add turn lanes, accel/decel lanes & signal PRE 100% FINAL 95%
LAST 5/30/03  EST ENG EST LET Aug 03 BIDS
PROJECT Transportation Control Center CPB# N/A PROJ Acree
TERMINI N/A LENGTH N/A PROJTYPE: Facilities
CONSULTANT ARCADIS DIST: TOTAL EST $0.00
CONCEPT Construct & operate a traffic control center PRE FINAL
LAST 3/31/03  EST ENG EST LET BIDS
PROJECT Travis Rd./Plantation Rd. Drainage CPB# 323-04-201823762 PROJ EAE
TERMINI Windsor Spring Rd. to Peach Orchard Rd. LENGTH PROJ TYPE: Drainage
CONSULTANT Rochester & Assoc. DIST: 6 TOTAL EST $2,361,000.00
CONCEPT Upgrade drainage, curb, gutter & sidewalk PRE FINAL
LAST 5/30/03  EST ENG EST LET BIDS
PROJECT Warren Rd. Impvts. CPB# 323-04-296823314 PROJ Smith
TERMINI Warren Rd. between |-20 Bridge & Washington Rd. LENGTH 0.83 miles PROJ TYPE: Roadway
CONSULTANT Brian G. Besson & Assoc. DIST: 7 TOTAL EST $2,362,000.00
CONCEPT Widen road,modify inter.,install sidewalk & storm PRE 100% FINAL 100%
LAST 5/30/03  EST ENG 11/1/99 EST LET Aug 2003 BIDS
PROJECT Washington Rd. Intersection Impvts. CPB# 324-04-201824371 PROJ EAE
TERMINI Boy Scout to Center West Parkway LENGTH PROJ TYPE:  Traffic
CONSULTANT Lowe & Associates (LAI) DIST: 7 TOTAL EST $752,000.00
CONCEPT Intersection improvements PRE FINAL
LAST 5/30/03  EST ENG EST LET BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003

PROJECT Windsor Spring Rd. Impvts.
TERMINI US 25 to Wyman St. to Old Louisville Rd.
CONSULTANT W.R. Toole Engineers, Inc.

CONCEPT Roadway impvts., curb & gutter, sidewalks, bridge
LAST 5/30/03  EST ENG 1/31/00

PROJECT Windsor Spring Rd., Phase IV
TERMINI Willis Foreman Rd. to Tobacco Rd.
CONSULTANT JJ&G

CONCEPT Widen & Reconstruct roadway

LAST 5/30/03  EST ENG

PROJECT Windsor Spring Rd., Phase V
TERMINI S.R. 88 in Hephzibah to Willis Foreman Rd.
CONSULTANT JJ &G

CONCEPT Widen & Reconstruct roadway

LAST 5/30/03  EST ENG
PROJECT Woodlake Drg. Impvts.
TERMINI

CONSULTANT James G. Swift & Associates
CONCEPT Storm drain improvements
LAST 5/30/03  EST ENG

PROJECT Wrightsboro Rd.

TERMINI Jimmie Dyess Parkway to I-520 SB lanes
CONSULTANT Post, Buckley, Schuh & Jernigan, Inc.
CONCEPT 4 lanes w/median, curb, gutter, & sidewalk
LAST 5/30/03  EST ENG

CPB# 323-04-296823516 PROJ EAE

LENGTH 0.88 miles PROJ TYPE: Roadway

DIST: 8 TOTAL EST $2,133,000.00

PRE 100% FINAL 100%
EST LET May 03 BIDS

CPB# 323-04-299823766 PROJ Davidso

LENGTH 2.70 miles PROJ TYPE: Roadway
DIST: 4,6,8 TOTAL EST $2,160,500.00

PRE FINAL
EST LET July BIDS
CPB# 323-04-299823786 PROJ Davidso
LENGTH 2.20 miles PROJ TYPE: Roadway
DIST: 8 TOTAL EST $2,160,500.00
PRE FINAL
EST LET FY 07 BIDS
CPB# 323-04-299823625 PROJ EAE
LENGTH N/A PROJ TYPE: Drainage
DIST: 4 TOTAL EST $939,000.00
PRE 100% FINAL 100%
EST LET BIDS
CPB# 323-04-296823309 PROJ Davidso
LENGTH 2.62 miles PROJ TYPE: Roadway
DIST: 3 TOTAL EST $1,984,000.00
PRE 95%  FINAL 0%
EST LET FY 07 BIDS



Special 1% Sales Tax PRECONSTRUCTION Project Status

June 2003
PROJECT Wrightsboro Rd. Widening, Phase | CPB# 324-04-201824333 PROJ EAE
TERMINI Augusta West Parkway to Marks Church Rd. LENGTH PROJ TYPE: Roadway
CONSULTANT US Infrastructure DIST: 7 TOTAL EST $2,782,000.00
CONCEPT Minor widening, intersection impvts, signal PRE FINAL

LAST 4/30/03  EST ENG EST LET BIDS



